

MMIS Replacement RFI and RFP Timelines

Activity	Target Timeframe
<i>Assemble RFI Team and Build RFI</i>	<i>December 2014 –January 2015</i>
<i>Publish RFI</i>	<i>February 2015</i>
<i>Receive and Review RFI Responses</i>	<i>April 2015</i>
<i>Conduct Vendor Demonstrations</i>	<i>April – May 2015</i>
<i>Assemble RFP Team and Build RFP (s)</i>	<i>June – December 2015</i>
<i>Publish MMIS Replacement RFP (s)</i>	<i>January 2016</i>
<i>Conduct RFP Q&A Review Period</i>	<i>February 2016</i>
<i>Receive RFP (s) Responses</i>	<i>April 2016</i>
<i>Conduct RFP (s) Orals</i>	<i>April – May 2016</i>
<i>Award RFP (s)</i>	<i>June 2016</i>