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TPL090 This data element is not currently 
captured in the TPL Subsystem. 

We will need to request a mapping 
document from CMS/NAIC/SCC that 
gives all of the national codes 
mapped to our insurance companies. 
 
The mapping document will be used 
to create a crosswalk within the TPL 
file generation to populate the data 
element. 

Low 13-18 
months 

   

TP-B-01 These data elements are not widely 
available and not currently collected 
as part of the TPL information 
captured for VAMMIS carriers and 
plans. 
• TPL092 
• TPL093 
• TPL094 

1. Initiate project for VAMMIS to 
support the National Health Plan 
ID (NHPID) 

2. Prepare requirements to support 
NHPID 

3. Document design for changes to 
support NHPID 

4. Conduct coding and testing of 
changes for NHPID 

5. Perform UAT and vendor testing 
6. Implement NHPID in VAMMIS  

 High  >18 
months 

1. 4/1/2015 
2. 6/1/2015 
3. 10/1/2015 
4. 5/1/2016 
5. 10/1/2016 
6. 11/1/2016 

  

TPL079 INSURANCE-CARRIER-ADDR-LN3 DMAS will ask Insurance Companies 
for a line 3 address, but it will not 
always be applicable 

Low 6-12 
months 

   

TP-B-02 VAMMIS does not have access to DMAS will work with the State High > 18 1. 1/1/15   
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these data elements.   
• TPL056 
• TPL057 
• TPL058 
• TPL059 
• TPL060 

Corporation Commission – Bureau of 
Insurance post go-live.  We will need 
to receive a data file from SCC on a 
regular basis that contains enough 
information so we can report all of 
our TPL information.  We will need to 
work with the SCC to determine what 
data elements it currently has or will 
need to develop in order to satisfy 
this requirement.   
 
1. Initiate project for VAMMIS to 

collect additional claim data 
elements for T-MSIS reporting 

2. Prepare requirements definition 
and establish project scope 

3. Document design for collecting 
new data elements 

4. Conduct coding and testing of 
changes to collect new data 
elements in ESS 

5. Update TPL  S2T map to reflect 
availability and source of new 
data elements 

6. Modify ESS to produce Claims T-
MSIS file with new data elements 

7. Perform UAT 
8. Implement change 

months 2. 3/1/15 
3. 7/1/15 
4. 10/1/15 
5. 9/1/15 
6. 12/1/15 
7. 2/1/16 
8. 3/1/16 
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